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Electronic processing of digital 
plans – Targeting the future

Making manual processing past 
history

Until recently, the Department of Lands (Lands) 
has been receiving and processing land title plans 
primarily in a largely hard-copy format. This involves 
manually lodging, examining, validating and 
registering all new land title plans, then manually 
checking and updating changes to the state’s 
cadastre.

The plan

The aim is to improve the efficiency and quality 
of cadastral plan lodgment and processing by 
developing and testing a range of alternative options 
to the existing plan process.

Why change?

To reduce the time it currently takes between a 
plan being lodged at Lands and when a new title 
is issued. Although the land development process 
may extend over many months or even years, 
Lands’ involvement is usually in the last stage of the 
process. 

Some of the key constraints of the current system 
include:

• �collection of administrative data – signatures 
from interested parties (banks, councils etc.) 
and the production of titles acts as a significant 
bottleneck in the land development process

• �a high proportion of plans being requisitioned 
prior to registration – due to the (not exhaustive 
list) highly manual nature of plan preparation, 
examination and associated human error, a level 
of subjectiveness that results from a number of 
different examiners undertaking plan examination 
and existing QA processes across the surveying 
profession

• �plan data is not currently submitted in 
an ‘intelligent’ form – plan data which is 
electronically submitted as a tagged image file 
format (TIFF) image or physically in the form of a 
linen cannot be readily interrogated or checked

• �constraints on existing human resources – 
examiners have highly specialised skills which are 
developed over a relatively long time while the 
system also sees few para-professionals drawn 
upon to undertake the examination process. The 
current age structure of the workforce is expected 
to act as a significant constraint to Lands meeting 
its forecast workload in the short-medium term

• �timeliness of data being fed into the Digital 
Cadastral Data Base (DCDB) – plan data are not 
submitted for update of the DCDB until the plan 
is registered and title issued. Given the delays that 
may be caused during the plan process, there can 
be significant lag between the time the final plan is 
lodged and the cadastre  updated

• �non-compliance with proposed national 
standard and lodgment of electronic geometry 
files – data is not currently lodged in LandXML 
format, the internationally adopted XML schema 
that will be adapted for use in NSW, as for all 
other specific jurisdictional uses

• �security risk of plans – the existing manual 
lodgment system puts final plans at risk to loss 
or damage. There is also a significant risk of 
unauthorised alteration of hard copy plans

• �centralisation of parties and locations which 
are allowed to lodge plans –stakeholder 
feedback revealed that there is some discontent 
with the current situation where manual lodgment 
and examination is centralised at Queens Square in 
Sydney



• �tailoring and automating information 
dissemination for plan development – 
stakeholder feedback indicated that there 
is significant room for improving the labour 
intensive and time consuming activity involved in 
surveyors accessing and collating information and 
data for plan development

• �adequate tracking of plans – there are 
concerns that the current plan process does not 
provide sufficient tracking of the status of the 
plan, particularly on more complex plans where 
clients require timely updates of the progress of 
the plan through the process.

Lands commissioned PricewaterhouseCoopers 
(PwC) to develop a business case of proposed 
options which could address the constraints 
outlined. 

Input from key stakeholders on their priorities for 
an improved plan process was sought in order to 
develop meaningful and relevant options.

Based on the results of the stakeholder consultation 
process four alternative options were subject to 
detailed cost benefit risk analysis and appraisal. 

Option 1: Base Case

No changes to the current lodgment and plan 
examination process.

Option 2: Electronic processing of digital plans

Full implementation of the electronic processing 
of digital plans with all cadastral plans lodged 
electronically in a standard national data transfer 
format – LandXML. 

Option 3: Accreditation system for surveyors

A surveyor accreditation system is an additional 
quality assurance process that places greater 
reliance on surveyors maintaining the required 
standard of survey quality when lodging survey 
plans with Lands. An accredited surveyor accepts 
professional responsibility for both the accuracy of 
the land parcel boundaries and for the information 
it contains.

Plans submitted by accredited surveyors would 
be subject to fewer checks than non-accredited 
surveyors. Registration, title creation and update of 
the DCDB would remain the same for plans from 
both accredited and non-accredited surveyors and 
would be consistent with the Base Case.

Option 4: Outsourced plan lodgment and 
examination

Outsourcing of the lodgment and examination of 
plans to private providers. Lands’ Land & Property 
Information Division (LPI) would no longer examine 
a proportion of plans lodged. Under the outsourced 
system, plans would be submitted directly to 
private providers who would then be responsible 
for the lodgment, examination and (where 
required) requisition of plans.

Plans would then be sent to LPI for registration, 
which must be completed by the Registrar General 
of NSW. LPI would also retain responsibility for the 
update and maintenance of the DCDB.

The end result; electronic processing 
of digital plans

The EPlan program is a series of projects that will 
deliver a system for the lodgment and examination 
of digital plans.

By providing a more efficient electronic 
environment, the program will substantially 
enhance the quality of plan data, reduce 
requisitions and improve plan processing and 
turnaround times.

Once submitted, preliminary validation checks on 
the file contents would be undertaken. The plan 
would then be requisitioned prior to lodgment if 
the validation checks pick up any errors or gaps.

Where possible, plan data would then be examined 
electronically. The automatic checks would be 
supplemented by manual examination of plan 
aspects which are not amenable to electronic 
examination. 

In the meantime, LPI will continue to develop the 
internal business capabilities needed to achieve a 
new electronic information management system. 
LPI will also review relevant legislation and identify 
the legislative changes needed to enable a fully 
operational e-business environment for land title 
plan processing.



For more information

If you would like to view information on current 
projects and other EPlan initiatives go to www.
lands.nsw.gov.au/land_titles/eplan/current_projects.
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